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Status Report 
April 16, 2014 

 
 

Study Contacts 
� TPB Project Engineer: John A. (Andy) Bailey; (919) 707-0991; jabailey@ncdot.gov 
� RPO Contact: Janet Robertson; (910) 272-5049; jfr@lrcog.org 
� Division 6 Contact: Joe Bailey, PE; (910) 486-1493; jwbailey1@ncdot.gov 
� Local Contact: Brandon Love; (910) 671-3976; blove@ci.lumberton.nc.us 

Study Schedule  
Start of Study Letter ............................................................  Complete (December 2013) 
First CTP Meeting ...............................................................  Complete (March 2014) 
Develop CTP Vision ..........................................................  April 2014 
Collect/Forecast SE Data ..................................................  June 2014 
Develop Analysis Tool .......................................................  October 2014 
Deficiency Analysis............................................................  November 2014 
Develop Draft CTP ............................................................  March 2015 
Draft CTP to Locals ..........................................................  June 2015 
Local Adoption(s) ..............................................................  August 2015 
NCDOT Adoption .............................................................  October 2015 
CTP Maps Distr ibuted ......................................................  October 2015 
Documentation ..................................................................  November 2015 
Study Close Out.................................................................  November 2015 

Recent Activities 
� Held meeting with local staff, RPO, and Division 6 staff to discuss development of the 

Lumberton CTP.  Lumberton staff would make recommendations to the Lumberton City 
Council on the selection of steering committee members. 

� CTP Steering Committee Kick-off meeting held on March 6, 2014.  Introduced the CTP 
planning process and an overview of the meetings to take place over the next year and a half.  
Also discussed were the CTP vision, public involvement plan, and CTP boundary and roads 
to be studied/evaluated as a part of the CTP. 

Upcoming Activities 
� Finalize CTP boundary and highway network 

� Develop CTP vision 

� Develop CTP public survey and release to public 

� Collect/Forecast and approve SE data 


